

# DPH Behavioral Health Residential Treatment Expansion

The San Francisco Department of Public Health (DPH) is increasing residential treatment and care services by approximately 400 overnight treatment spaces, or beds. The expansion effort is guided by the 2020 DPH Behavioral Health Bed Optimization Report, Mental Health SF legislation, and with input from stakeholders. The goal is to offer high quality, timely, easily accessible, coordinated, and recovery-oriented care delivered in the least restrictive setting.

|                                |  |   |
|--------------------------------|--|---|
| <b>30</b><br>Beds              | Open 2021<br><b>Hummingbird - Valencia</b><br>Status Serving clients<br>Open   | Psychiatric respite facility to serve people experiencing homelessness from the Mission and Castro  |
| Goal<br><b>20</b><br>Est. Beds | Open 2020<br><b>Managed Alcohol Program</b><br>Status Permanent location and additional funding will expand the program from 10 beds to 20 beds<br>Open 10 beds currently open | Pilot   Medical supervision for people with chronic alcohol dependency in a 24 month supportive housing setting                                       |
| <b>20</b><br>Beds              | Open 2021<br><b>12-month Rehabilitative Board and Care</b><br>Status Accepting placements<br>Open  | Pilot   Out-of-county supervised living and treatment for people with chronic mental health illness and/or coming from locked facilities              |
| Goal<br><b>31</b><br>Est. Beds | Open 2021<br><b>Mental Health Rehabilitation Beds (aka LSAT)</b><br>Status Accepting placements<br>Open 20 beds available  | Out-of-county psychosocial rehabilitation for people who are conserved in a locked setting  |
| Goal<br><b>13</b><br>Est. Beds | Open Summer 2021<br><b>Psychiatric Skilled Nursing Facilities (aka PSNF)</b><br>Status Contract negotiations<br>1 2 3 4 5 6  | Out-of-county secure 24-hour medical care for people with chronic mental health conditions  |
| Goal<br><b>6</b><br>Est. Beds  | Open Fall 2021<br><b>Cooperative Living for Mental Health<sup>Δ</sup></b><br>Status Accepting applications<br>1 2 3 4 5 6  | Communal living for people with chronic mental health and/or substance use<br>Additional \$11M to stabilize leased properties available through MOHCD |

September 15, 2021

## KEY

|                                  |                         |                                       |            |
|----------------------------------|-------------------------|---------------------------------------|------------|
| <b>Project Phases and Status</b> |                         |                                       | Complete   |
| Δ MHSF legislation               | 1 Program design        | 4 Out for bid/contracting             | In process |
|                                  | 2 Regulatory assessment | 5 Community outreach & City approvals | Planned    |
|                                  | 3 Facility selection    | 6 Permit & construction               |            |

|                                 |  |  |
|---------------------------------|--|--|
| Goal<br><b>20</b><br>Est. Beds  | Open Fall 2021<br><b>SOMA RISE<sup>Δ</sup> (aka Drug Sobering Center)</b><br>Status Permits in process, preparing for construction<br>1 2 3 4 5 6                      | Pilot   24-7 program for people experiencing homelessness with drug intoxication, providing short term stays and linkage to services |
| Goal<br><b>73</b><br>Est. Beds  | Opening date to be determined<br><b>Residential Care Facility<sup>Δ</sup> (aka Board and Care)*</b><br>Status Active negotiations to acquire a building<br>1 2 3 4 5 6 | Supervised residential program for individuals with mental health issues who require assistance with activities of daily living.     |
| Goal<br><b>140</b><br>Est. Beds | Opening date to be determined<br><b>Residential Step-down - SUD<sup>Δ</sup></b><br>Status Active negotiations to acquire a building<br>1 2 3 4 5 6                     | Long-term sober living environment for clients coming out of residential care programs   |
| Goal<br><b>30</b><br>Est. Beds  | Opening date to be determined<br><b>Enhanced Dual Diagnosis<sup>Δ</sup></b><br>Status Program design in development<br>1 2 3 4 5 6                                     | Transitional medically enhanced care for people with a dual diagnosis of mental health and substance use issues                      |
| Goal<br><b>10</b><br>Est. Beds  | Opening date to be determined<br><b>Transitional Age Youth (TAY) Residential Treatment<sup>Δ</sup></b><br>Status Program design in development<br>1 2 3 4 5 6          | Supervised treatment for young adults with serious mental health and/or substance use issues   |
| Goal<br><b>15</b><br>Est. Beds  | Opening date to be determined<br><b>Crisis Diversion Facility<sup>Δ</sup></b><br>Status Program design in development<br>1 2 3 4 5 6                                   | Short-term, urgent care Intervention as an alternative to hospital care  |