



San Francisco International Airport
Harvey Milk Terminal One
Underpass Lighting Project





Andrea Bowers (Radical Patience Studio)

We've Got to Give Them Hope

Artwork Conceptual Design

VAC Approval August 2019





Andrea Bowers (Radical Patience Studio)

We've Got to Give Them Hope

Final Artwork Design

VAC Approval September 2021



Lite Brite Neon Studio LLC

VAC Design Contract Approval November 2021

VAC Design Contract Modification Approval December 2022



Andrea Bowers (Radical Patience Studio)

We've Got to Give Them Hope

Original Artwork Layout




SMALL MARQUEE PLAN




SIDE MARQUEE PLAN





CENTER MARQUEE PLAN




CANDLESTICK PLAN



CANDY PIECE PLAN




BOBBY PIN PLAN



Andrea Bowers | *We've Got to Give Them Hope*

Revised Artwork Layout

VAC Approval August 2023



Lite Brite Neon Studio LLC

Contract Modification | Fabrication and Installation Phases

LITE BRITE NEON CONTRACT BUDGET	11/29/2021 Design Contract	2/7/2022 Design Contract Mod #1	12/28/2022 Design Contract Mod #2	11/15/2023 Contract Mod #3 - Fabrication
DESIGN AND CONSTRUCTION DOCUMENT PHASE				
Design Consultation Fees (Admin)	\$35,350	\$35,350	\$31,460	\$31,460
Artwork Mock-up #1	\$19,804	\$19,804	\$19,804	\$19,804
Artwork Mock-up #2 (Disco Ball and Rotator)	\$0	\$0	\$12,400	\$12,400
UL Review and Inspection	\$0	\$0	\$16,200	\$16,200
UL Implementation	\$10,200	\$10,200	\$13,300	\$13,300
Engineering Drawings		\$7,600	\$13,840	\$13,840
Construction Documents/Shop Drawings	\$7,500	\$7,500	\$15,360	\$15,360
Final Close-Out of CDs and BICE Approval			\$22,500	\$22,500
DESIGN PHASE SUBTOTAL	\$72,854	\$80,454	\$144,864	\$144,864
FABRICATION AND INSTALLATION PHASE				
Administration (Additional BICE and Electrical Coordination)				\$43,543
Fabrication - Materials				\$820,000
Fabrication - Labor				\$467,000
Packing				\$45,500
Transportation				\$54,000
Installation Consultation				\$56,000
FABRICATION AND INSTALLATION SUBTOTAL				\$1,486,043
TOTAL LITE BRITE CONTRACT	\$72,854	\$80,454	\$144,864	\$1,630,907

Andrea Bowers (Radical Patience Studio)

We've Got to Give Them Hope

Next Steps



Lite Brite Contract Modification Certification
Completion of SFO Permitting Process (BICE)
Completion of Electrical Coordination
Licensing Permissions for Milk Quotes Finalized
Fabrication Begins
50% Fabrication Completion
100% Fabrication Completion
Artwork Transportation and Delivery
Installation
UL Certification
Commission Approval of Artwork As-Installed

December 29, 2023
Week of January 1, 2024
February 2
Week of March 4
Week of March 11
July 31, 2025
October 30, 2026
December 4
December 6 - January 8, 2027
January 2027
January 20, 2027