# Health Information Technology Quarterly Review

San Francisco Health Commission

August 1, 2023

Briefed by Eric Raffin

Roadmap for Today

CALIFORNIA'S DATA EXCHANGE FRAMEWORK

LAUNCH OF THE BEHAVIORAL HEALTH SERVICES EPIC PROJECT

EPIC FINANCIAL REPORT

California's Data Exchange Framework (DxF)

- Assembly Bill 133 (AB 133) ushered in the California Data Exchange Framework (DxF)

- The vision of DxF – "Every Californian, and the health and human service providers and organizations that care for them, will have timely and secure access to usable electronic information that is needed to address their health and social needs and enable the effective and equitable delivery of services to improve their lives and wellbeing."

- DxF is led by the Center for Data Innovation and Insights in the California Health and Human Services Agency

- SFDPH signed the DxF Data Sharing Agreement on 2/21/2023

- AB 133 requires data sharing to begin in 1/2024

San Francisco
Department of Public Health

Potential Benefits of DxF Participation

- Automated data sharing with San Francisco Health Plan (SFHP)

- Connections with:
  - Emergency Medical Services providers
  - Local government human/social services agencies
  - State human/social services programs

- Enhanced public health syndromic surveillance

San Francisco
Department of Public Health

DPH TRUE NORTH

PRIORITIES: WHAT IS ESSENTIAL TO FOCUS ON?

1. Client access and experience

2. Provider experience

3. Streamlined and efficient

4. Data sharing = engine of good care

5. See patterns and respond globally (gaps, access, equity, SDOH, population)

San Francisco
Department of Public Health

BHS Epic Implementation Overview

Localization and content configuration

Readiness sessions and content review

Personalization

Device deployment

Hardware analysis

EOWs

Charge Testing and Integrated Testing with PRCT

Third party contracting and groundwork analysis

System delivery & configuration

Interface and third-party testing

Deployment activities

Scoping and project planning

End user training

End-user training

Pre-Work (through mid-May)

- Define governance
- Key organizational scoping
- Third party contracting
- Hardware analysis
- Legacy data collection and groundwork questions
- Finalize policy and privacy decisions
- Finalize Phase 0 decisions

Workflow Walkthrough (WFWT) & Configuration (June-Nov)

- Deliver your copy of Foundation System
- Epic Orientation Week (EOW) sessions
- Complete Orion configuration tasks
- Adoption Sessions
- Recurring workgroup meetings with SMEs

User and System Readiness (Nov-Feb)

- Readiness sessions to review integrated workflows
- Content and localization configuration and review
- Integrated and revenue cycle testing integrity using Testing Toolkits
- Charge Testing
- Interface and third-party testing
- End-user device deployment
- Training materials completed and reviewed by stakeholders
- End-users trained using Training Wheels

Training & Go-Live (Feb-April)

- Go-Live readiness assessments and dress rehearsals
- Physician system personalization
- Go-Live!

San Francisco
Department of Public Health

EHR Spending

Portion of Budget vs. Amount Spent thru FY22/23 (some invoices outstanding)

53% TOTAL

51%

58%

78%

■ Personnel   ■ Workorders   ■ Non-personnel

Total Budget	**$383,000,000**	-
Total Already Spent thru FY22/23	$203,235,841	53%
Total Projected Spend over complete 10yr Project	$373,287,887	97%

"Do what you can, with what you've got, where you are."

Squire Bill Widener (circa 1913)

(a friend of Theodore Roosevelt)

San Francisco
Department of Public Health