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Date: July 20, 2022
Project Number: 19-009
Subject: 301 Mission Retrofit Monitoring Report 063: Results as of July 19, 2022

CONTEXT

This memorandum summarizes results from the monitoring plan implemented at the 301 Mission property. 
Instrumentation to monitor the structure prior to, during and after the retrofit was installed in January 2021, 
including piezometers and extensometers. Settlement markers installed in April 2009 and January 2017, 
survey prisms mounted on the exterior of the structure in December 2016, and crack gauges installed in 
April 2009 have also been monitored. This memorandum is for review only. It only contains ongoing 
monitoring information. This memorandum does not contain recommendations based upon the ongoing 
monitoring information.

PRESENTATION OF DATA

Figure 01 presents the instrument locations as referenced in later figures.

Figure 02 presents the historical settlement data interpreted from settlement markers installed on the B-1 
Level of 301 Mission Tower. In addition, data from surveys performed during the retrofit are included. Figure 
03A presents settlement data since the start of production pile installation (May 12, 2021; baseline readings 
on May 10, 2021) through July 18, 2022. Figure 03B presents settlement data since January 11, 2021, 
through July 18, 2022. Figure 04 presents current settlement contours (in inches) on July 18, 2022.

Figure 05 presents historical lateral roof deflections in the project north-south and project east-west 
directions interpreted from survey prisms mounted on the exterior of the Tower, from InSAR data, and from 
a planar fit of the settlement marker data. In addition, data from surveys performed during the retrofit are 
included. Figure 06A presents lateral roof deflection data from a planar fit of the settlement marker data 
and from survey prisms mounted on the exterior of the Tower since the start of production pile installation 
(May 12, 2021; baseline readings on May 10 and 13, 2021, respectively) through July 18, 2022. Figure 06B 
presents lateral roof deflection data from a planar fit of the settlement marker data and from survey prisms 
mounted on the exterior of the Tower since January 11, 2021, through July 18, 2022.

Figure 07 presents the historical groundwater elevation interpreted from piezometer readings at locations 
near 301 Mission. In addition, data from piezometers installed to monitor groundwater elevation during the 
retrofit are included. Figures 08 and 09 present groundwater elevation interpreted from piezometer readings 
in the Marine/Colma Sand and the Old Bay Clay, respectively, for the time period prior to the start of 
production pile installation (January 1, 2021) through July 19, 2022.
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Figure 10 presents extensometer data from within the Tower basement since the start of production pile 
installation (May 12, 2021) through July 19, 2022. Figure 11 presents extensometer data from Fremont 
Street since the start of production pile installation (May 12, 2021) through July 19, 2022. Figure 12 presents 
extensometer data from Mission Street since the start of production pile installation (May 12, 2021) through 
July 19, 2022.

CLOSING

Please contact us if you have any comments or questions, or if you would like to discuss the results 
presented in this memorandum.

FIGURES

Figure 01A – Instrument Location Map: Settlement Markers, Piezometers, Extensometers
Figure 01B – Tower Survey Prism Location Schematic
Figure 02 – Historical Settlement Marker Data
Figure 03A –Settlement Marker Data since 05/10/2021 through 07/18/2022
Figure 03B – Settlement Marker Data since 01/11/2021 through 07/18/2022
Figure 04 – Settlement Contours since 05/10/2021 through 07/18/2022
Figure 05 – Historical Lateral Roof Deflection Data
Figure 06A – Lateral Roof Deflection Data since 05/10/2021 through 07/18/2022
Figure 06B – Lateral Roof Deflection Data since 01/11/2021 through 07/18/2022
Figure 07 – Historical Groundwater Elevation Measurements at Locations Near 301 Mission
Figure 08A – Groundwater Elevation Measurements in Marine and Colma Sand since 01/01/2021 

through 07/19/2022
Figure 08B – Groundwater Elevation Measurements in Marine and Colma Sand since 05/10/2021 

through 07/19/2022
Figure 09A – Groundwater Elevation Measurements in Old Bay Clay since 01/01/2021 through 

07/19/2022
Figure 09B – Groundwater Elevation Measurements in Old Bay Clay since 01/01/2021 through 

07/19/2022
Figure 10A – Extensometer Data from within Tower Basement since 01/01/2021 through 

07/19/2022
Figure 10B – Extensometer Data from within Tower Basement since 05/10/2021 through 

07/19/2022
Figure 11A – Extensometer Data from Fremont Street since 01/01/2021 through 07/19/2022
Figure 11B – Extensometer Data from Fremont Street since 05/10/2021 through 07/19/2022
Figure 12A – Extensometer Data from Mission Street since 01/01/2021 through 07/19/2022
Figure 12B – Extensometer Data from Mission Street since 05/10/2021 through 07/19/2022

ATTACHMENTS

Attachment 01 – Crack Gauge Report since 01/06/2021 through 07/18/2022
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INSTRUMENT LOCATION MAP
SETTLEMENT MARKERS, PIEZOMETERS, EXTENSOMETERS

063-01A
From 301 Mission Perimeter Pile Upgrade Bulletin 8 Set S 207 2021-06-15
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TOWER SURVEY PRISM LOCATION SCHEMATIC

063-01B
From 301 Mission Perimeter Pile Upgrade Bulletin 8 Set S 207 2021-06-15
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2021/05/12: Fremont St. 36" Casing Installation Start
2021/06/22: Fremont St. 36" Casing Installation End
2021/07/06: Mission St.  36" Casing Installation Start
2021/07/09: Fremont St. 24" Casing/Rock Socket Installation Start
2021/08/02: Mission St.  36" Casing Installation on Hold
2021/08/22: Fremont St. 24" Casing/Rock Socket Installation on Hold
2021/10/12-13: 36" Pile Installation / Vibration Test
2021/10/28: Mission St.  36" Casing Installation Restart
2021/11/15-19: 24" Pile Installation / Vibration Test
2021/12/01-05: 24" Pile Installation
2021/12/13-17: 24" Pile Installation
2022/01/10: 24" Pile Installation Restart
2022/02/23: 24" Pile Installation Restart
2022/03/12: 24" Pile Installation Completion
2022/04/26-28: Fremont St. Secant Pile Test Installation
2022/05/03: Fremont St. Shoring Pile Installation Start
2022/05/26: Fremont St. Shoring Pile Installation on Hold
2022/06/13: Mission St. Shoring Pile Installation Start
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2021/07/06: Mission St.  36" Casing Installation Start
2021/07/09: Fremont St. 24" Casing/Rock Socket Installation Start
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2022/02/23: 24" Pile Installation Restart
2022/03/12: 24" Pile Installation Completion
2022/04/26-28: Fremont St. Secant Pile Test Installation
2022/05/03: Fremont St. Shoring Pile Installation Start
2022/05/26: Fremont St. Shoring Pile Installation on Hold
2022/06/13: Mission St. Shoring Pile Installation Start
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2021/05/12: Fremont St. 36" Casing Installation Start
2021/06/22: Fremont St. 36" Casing Installation End
2021/07/06: Mission St.  36" Casing Installation Start
2021/07/09: Fremont St. 24" Casing/Rock Socket Installation Start
2021/08/02: Mission St.  36" Casing Installation on Hold
2021/08/22: Fremont St. 24" Casing/Rock Socket Installation on Hold
2021/10/12-13: 36" Pile Installation / Vibration Test
2021/10/28: Mission St.  36" Casing Installation Restart
2021/11/15-19: 24" Pile Installation / Vibration Test
2021/12/01-05: 24" Pile Installation
2021/12/13-17: 24" Pile Installation
2022/01/10: 24" Pile Installation Restart
2022/02/23: 24" Pile Installation Restart
2022/03/12: 24" Pile Installation Completion
2022/04/26-28: Fremont St. Secant Pile Test Installation
2022/05/03: Fremont St. Shoring Pile Installation Start
2022/05/26: Fremont St. Shoring Pile Installation on Hold
2022/06/13: Mission St. Shoring Pile Installation Start
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2021/05/12: Fremont St. 36" Casing Installation Start
2021/06/22: Fremont St. 36" Casing Installation End
2021/07/06: Mission St.  36" Casing Installation Start
2021/07/09: Fremont St. 24" Casing/Rock Socket Installation Start
2021/08/02: Mission St.  36" Casing Installation on Hold
2021/08/22: Fremont St. 24" Casing/Rock Socket Installation on Hold
2021/10/12-13: 36" Pile Installation / Vibration Test
2021/10/28: Mission St.  36" Casing Installation Restart
2021/11/15-19: 24" Pile Installation / Vibration Test
2021/12/01-05: 24" Pile Installation
2021/12/13-17: 24" Pile Installation
2022/01/10: 24" Pile Installation Restart
2022/02/23: 24" Pile Installation Restart
2022/03/12: 24" Pile Installation Completion
2022/04/26-28: Fremont St. Secant Pile Test Installation
2022/05/03: Fremont St. Shoring Pile Installation Start
2022/05/26: Fremont St. Shoring Pile Installation on Hold
2022/06/13: Mission St. Shoring Pile Installation Start

20
21

/0
5/

12
20

21
/0

8/
22

20
21

/1
0/

28
20

22
/0

5/
03



Project No: Date: Created By: Checked By: Figure No:

City and County of San Francisco, California
Millennium Tower Perimeter Pile Upgrade: Instrumentation Monitoring Data

19-009.00

Filepath: S:\SlateDrive - Documents\_Projects_2019\19-009.00_Millennium Tower Retrofit\10_Construction\01_Monitoring Reports\TowerSoilWater\00_Figures\Fig_063-06A_LatDef_Data_Diff.grf

DGM7/20/2022 NBW

LATERAL ROOF DEFLECTION DATA
SINCE 05/10/2021 THROUGH 07/18/2022

063-06A

1/1/21 1/1/23 1/1/25 1/1/27 1/1/29 1/1/31 1/1/33
-9

-8

-7

-6

-5

-4

-3

-2

-1

0

1

2

3

4

5

La
te

ra
l R

oo
f D

ef
le

ct
io

n 
Si

nc
e 

05
/1

0/
20

21
 (i

n)
(E

as
t a

nd
 N

or
th

 P
os

iti
ve

 [+
])

Prism E-W
Planar E-W
Planar N-S
Prism N-S

20
21

/0
5/

12

2021/05/12: Fremont St. 36" Casing Installation Start
2021/06/22: Fremont St. 36" Casing Installation End
2021/07/06: Mission St.  36" Casing Installation Start
2021/07/09: Fremont St. 24" Casing/Rock Socket Installation Start
2021/08/02: Mission St.  36" Casing Installation on Hold
2021/08/22: Fremont St. 24" Casing/Rock Socket Installation on Hold
2021/10/12-13: 36" Pile Installation / Vibration Test
2021/10/28: Mission St.  36" Casing Installation Restart
2021/11/15-19: 24" Pile Installation / Vibration Test
2021/12/01-05: 24" Pile Installation
2021/12/13-17: 24" Pile Installation
2022/01/10: 24" Pile Installation Restart
2022/02/23: 24" Pile Installation Restart
2022/03/12: 24" Pile Installation Completion
2022/04/26-28: Fremont St. Secant Pile Test Installation
2022/05/03: Fremont St. Shoring Pile Installation Start
2022/05/26: Fremont St. Shoring Pile Installation on Hold
2022/06/13: Mission St. Shoring Pile Installation Start
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2021/05/12: Fremont St. 36" Casing Installation Start
2021/06/22: Fremont St. 36" Casing Installation End
2021/07/06: Mission St.  36" Casing Installation Start
2021/07/09: Fremont St. 24" Casing/Rock Socket Installation Start
2021/08/02: Mission St.  36" Casing Installation on Hold
2021/08/22: Fremont St. 24" Casing/Rock Socket Installation on Hold
2021/10/12-13: 36" Pile Installation / Vibration Test
2021/10/28: Mission St.  36" Casing Installation Restart
2021/11/15-19: 24" Pile Installation / Vibration Test
2021/12/01-05: 24" Pile Installation
2021/12/13-17: 24" Pile Installation
2022/01/10: 24" Pile Installation Restart
2022/02/23: 24" Pile Installation Restart
2022/03/12: 24" Pile Installation Completion
2022/04/26-28: Fremont St. Secant Pile Test Installation
2022/05/03: Fremont St. Shoring Pile Installation Start
2022/05/26: Fremont St. Shoring Pile Installation on Hold
2022/06/13: Mission St. Shoring Pile Installation Start
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2021/05/12: Fremont St. 36" Casing Installation Start
2021/06/22: Fremont St. 36" Casing Installation End
2021/07/06: Mission St.  36" Casing Installation Start
2021/07/09: Fremont St. 24" Casing/Rock Socket Installation Start
2021/08/02: Mission St.  36" Casing Installation on Hold
2021/08/22: Fremont St. 24" Casing/Rock Socket Installation on Hold
2021/10/12-13: 36" Pile Installation / Vibration Test
2021/10/28: Mission St.  36" Casing Installation Restart
2021/11/15-19: 24" Pile Installation / Vibration Test
2021/12/01-05: 24" Pile Installation
2021/12/13-17: 24" Pile Installation
2022/01/10: 24" Pile Installation Restart
2022/02/23: 24" Pile Installation Restart
2022/03/12: 24" Pile Installation Completion
2022/04/26-28: Fremont St. Secant Pile Test Installation
2022/05/03: Fremont St. Shoring Pile Installation Start
2022/05/26: Fremont St. Shoring Pile Installation on Hold
2022/06/13: Mission St. Shoring Pile Installation Start
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GROUNDWATER ELEVATION MEASUREMENTS IN MARINE AND COLMA SAND
SINCE 01/01/2021 THROUGH 07/19/2022
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2021/05/12: Fremont St. 36" Casing Installation Start
2021/06/22: Fremont St. 36" Casing Installation End
2021/07/06: Mission St.  36" Casing Installation Start
2021/07/09: Fremont St. 24" Casing/Rock Socket Installation Start
2021/08/02: Mission St.  36" Casing Installation on Hold
2021/08/22: Fremont St. 24" Casing/Rock Socket Installation on Hold
2021/10/12-13: 36" Pile Installation / Vibration Test
2021/10/28: Mission St.  36" Casing Installation Restart
2021/11/15-19: 24" Pile Installation / Vibration Test
2021/12/01-05: 24" Pile Installation
2021/12/13-17: 24" Pile Installation
2022/01/10: 24" Pile Installation Restart
2022/02/23: 24" Pile Installation Restart
2022/03/12: 24" Pile Installation Completion
2022/04/26-28: Fremont St. Secant Pile Test Installation
2022/05/03: Fremont St. Shoring Pile Installation Start
2022/05/26: Fremont St. Shoring Pile Installation on Hold
2022/06/13: Mission St. Shoring Pile Installation Start
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GROUNDWATER ELEVATION MEASUREMENTS IN MARINE AND COLMA SAND
SINCE 05/10/2021 THROUGH 07/19/2022
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2021/05/12: Fremont St. 36" Casing Installation Start
2021/06/22: Fremont St. 36" Casing Installation End
2021/07/06: Mission St.  36" Casing Installation Start
2021/07/09: Fremont St. 24" Casing/Rock Socket Installation Start
2021/08/02: Mission St.  36" Casing Installation on Hold
2021/08/22: Fremont St. 24" Casing/Rock Socket Installation on Hold
2021/10/12-13: 36" Pile Installation / Vibration Test
2021/10/28: Mission St.  36" Casing Installation Restart
2021/11/15-19: 24" Pile Installation / Vibration Test
2021/12/01-05: 24" Pile Installation
2021/12/13-17: 24" Pile Installation
2022/01/10: 24" Pile Installation Restart
2022/02/23: 24" Pile Installation Restart
2022/03/12: 24" Pile Installation Completion
2022/04/26-28: Fremont St. Secant Pile Test Installation
2022/05/03: Fremont St. Shoring Pile Installation Start
2022/05/26: Fremont St. Shoring Pile Installation on Hold
2022/06/13: Mission St. Shoring Pile Installation Start
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GROUNDWATER ELEVATION MEASUREMENTS IN OLD BAY CLAY
SINCE 01/01/2021 THROUGH 07/19/2022

063-09A

1/1/21 4/1/21 7/1/21 10/1/21 1/1/22 4/1/22 7/1/22 10/1/22 1/1/23

9

6

3

0
G

ro
un

dw
at

er
 D

ep
th

 (m
, b

gs
)

30

25

20

15

10

5

0
G

roundw
ater D

epth (ft, bgs)
SB-1 @ 105'
SB-1 @ 120'
SB-1 @ 135'
SB-1 @ 150'
SB-1 @ 165'

PB-1 @ 105'
PB-1 @ 120'
PB-1 @ 135'
PB-1 @ 150'
PB-1 @ 165'

PB-2 @ 105'
PB-2 @ 120'
PB-2 @ 135'
PB-2 @ 150'
PB-2 @ 165'

2021/05/12: Fremont St. 36" Casing Installation Start
2021/06/22: Fremont St. 36" Casing Installation End
2021/07/06: Mission St.  36" Casing Installation Start
2021/07/09: Fremont St. 24" Casing/Rock Socket  Installation Start
2021/08/02: Mission St.  36" Casing Installation on Hold
2021/08/22: Fremont St. 24" Casing/Rock Socket  Installation on Hold
2021/10/12-13: 36" Pile Installation / Vibration Test
2021/10/28: Mission St.  36" Casing Installation Restart
2021/11/15-19: 24" Pile Installation / Vibration Test
2021/12/01-05: 24" Pile Installation
2021/12/13-17: 24" Pile Installation
2022/01/10: 24" Pile Installation Restart
2022/02/23: 24" Pile Installation Restart
2022/03/12: 24" Pile Installation Completion
2022/04/26-28: Fremont St. Secant Pile Test Installation
2022/05/03 Fremont St. Shoring Pile Installation Start
2022/05/26: Fremont St. Shoring Pile Installation on Hold
2022/06/13: Mission St. Shoring Pile Installation Start
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GROUNDWATER ELEVATION MEASUREMENTS IN OLD BAY CLAY
SINCE 05/10/2021 THROUGH 07/19/2022
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2021/05/12: Fremont St. 36" Casing Installation Start
2021/06/22: Fremont St. 36" Casing Installation End
2021/07/06: Mission St.  36" Casing Installation Start
2021/07/09: Fremont St. 24" Casing/Rock Socket  Installation Start
2021/08/02: Mission St.  36" Casing Installation on Hold
2021/08/22: Fremont St. 24" Casing/Rock Socket  Installation on Hold
2021/10/12-13: 36" Pile Installation / Vibration Test
2021/10/28: Mission St.  36" Casing Installation Restart
2021/11/15-19: 24" Pile Installation / Vibration Test
2021/12/01-05: 24" Pile Installation
2021/12/13-17: 24" Pile Installation
2022/01/10: 24" Pile Installation Restart
2022/02/23: 24" Pile Installation Restart
2022/03/12: 24" Pile Installation Completion
2022/04/26-28: Fremont St. Secant Pile Test Installation
2022/05/03 Fremont St. Shoring Pile Installation Start
2022/05/26: Fremont St. Shoring Pile Installation on Hold
2022/06/13: Mission St. Shoring Pile Installation Start
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EXTENSOMETER DATA FROM WITHIN TOWER BASEMENT
SINCE 01/01/2021 THROUGH 07/19/2022
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2021/05/12: Fremont St. 36" Casing Installation Start
2021/06/22: Fremont St. 36" Casing Installation End
2021/07/06: Mission St.  36" Casing Installation Start
2021/07/09: Fremont St. 24" Casing/Rock Socket Installation Start
2021/08/02: Mission St.  36" Casing Installation on Hold
2021/08/22: Fremont St. 24" Casing/Rock Socket Installation on Hold
2021/10/12-13: 36" Pile Installation / Vibration Test
2021/10/28: Mission St.  36" Casing Installation Restart
2021/11/15-19: 24" Pile Installation / Vibration Test
2021/12/01-05: 24" Pile Installation
2021/12/13-17: 24" Pile Installation
2022/01/10: 24" Pile Installation Restart
2022/02/23: 24" Pile Installation Restart
2022/03/12: 24" Pile Installation Completion
2022/04/26-28: Fremont St. Secant Pile Test Installation
2022/05/03: Fremont St. Shoring Pile Installation Start
2022/05/26: Fremont St. Shoring Pile Installation on Hold
2022/06/13: Mission St. Shoring Pile Installation Start
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EXTENSOMETER DATA FROM WITHIN TOWER BASEMENT
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2021/05/12: Fremont St. 36" Casing Installation Start
2021/06/22: Fremont St. 36" Casing Installation End
2021/07/06: Mission St.  36" Casing Installation Start
2021/07/09: Fremont St. 24" Casing/Rock Socket Installation Start
2021/08/02: Mission St.  36" Casing Installation on Hold
2021/08/22: Fremont St. 24" Casing/Rock Socket Installation on Hold
2021/10/12-13: 36" Pile Installation / Vibration Test
2021/10/28: Mission St.  36" Casing Installation Restart
2021/11/15-19: 24" Pile Installation / Vibration Test
2021/12/01-05: 24" Pile Installation
2021/12/13-17: 24" Pile Installation
2022/01/10: 24" Pile Installation Restart
2022/02/23: 24" Pile Installation Restart
2022/03/12: 24" Pile Installation Completion
2022/04/26-28: Fremont St. Secant Pile Test Installation
2022/05/03: Fremont St. Shoring Pile Installation Start
2022/05/26: Fremont St. Shoring Pile Installation on Hold
2022/06/13: Mission St. Shoring Pile Installation Start
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EXTENSOMETER DATA FROM FREMONT STREET
SINCE 01/01/2021 THROUGH 07/19/2022
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2021/05/12: Fremont St. 36" Casing Installation Start
2021/06/22: Fremont St. 36" Casing Installation End
2021/07/06: Mission St.  36" Casing Installation Start
2021/07/09: Fremont St. 24" Casing/Rock Socket Installation Start
2021/08/02: Mission St.  36" Casing Installation on Hold
2021/08/22: Fremont St. 24" Casing/Rock Socket Installation on Hold
2021/10/12-13: 36" Pile Installation / Vibration Test
2021/10/28: Mission St.  36" Casing Installation Restart
2021/11/15-19: 24" Pile Installation / Vibration Test
2021/12/01-05: 24" Pile Installation
2021/12/13-17: 24" Pile Installation
2022/01/10: 24" Pile Installation Restart
2022/02/23: 24" Pile Installation Restart
2022/03/12: 24" Pile Installation Completion
2022/04/26-28: Fremont St. Secant Pile Test Installation
2022/05/03: Fremont St. Shoring Pile Installation Start
2022/05/26: Fremont St. Shoring Pile Installation on Hold
2022/06/13: Mission St. Shoring Pile Installation Start
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2021/05/12: Fremont St. 36" Casing Installation Start
2021/06/22: Fremont St. 36" Casing Installation End
2021/07/06: Mission St.  36" Casing Installation Start
2021/07/09: Fremont St. 24" Casing/Rock Socket Installation Start
2021/08/02: Mission St.  36" Casing Installation on Hold
2021/08/22: Fremont St. 24" Casing/Rock Socket Installation on Hold
2021/10/12-13: 36" Pile Installation / Vibration Test
2021/10/28: Mission St.  36" Casing Installation Restart
2021/11/15-19: 24" Pile Installation / Vibration Test
2021/12/01-05: 24" Pile Installation
2021/12/13-17: 24" Pile Installation
2022/01/10: 24" Pile Installation Restart
2022/02/23: 24" Pile Installation Restart
2022/03/12: 24" Pile Installation Completion
2022/04/26-28: Fremont St. Secant Pile Test Installation
2022/05/03: Fremont St. Shoring Pile Installation Start
2022/05/26: Fremont St. Shoring Pile Installation on Hold
2022/06/13: Mission St. Shoring Pile Installation Start
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EXTENSOMETER DATA FROM MISSION STREET
SINCE 01/01/2021 THROUGH 07/19/2022
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2021/05/12: Fremont St. 36" Casing Installation Start
2021/06/22: Fremont St. 36" Casing Installation End
2021/07/06: Mission St.  36" Casing Installation Start
2021/07/09: Fremont St. 24" Casing/Rock Socket Installation Start
2021/08/02: Mission St.  36" Casing Installation on Hold
2021/08/22: Fremont St. 24" Casing/Rock Socket Installation on Hold
2021/10/12-13: 36" Pile Installation / Vibration Test
2021/10/28: Mission St.  36" Casing Installation Restart
2021/11/15-19: 24" Pile Installation / Vibration Test
2021/12/01-05: 24" Pile Installation
2021/12/13-17: 24" Pile Installation
2022/01/10: 24" Pile Installation Restart
2022/02/23: 24" Pile Installation Restart
2022/03/12: 24" Pile Installation Completion
2022/04/26-28: Fremont St. Secant Pile Test Installation
2022/05/03: Fremont St. Shoring Pile Installation Start
2022/05/26: Fremont St. Shoring Pile Installation on Hold
2022/06/13: Mission St. Shoring Pile Installation Start
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EXTENSOMETER DATA FROM MISSION STREET
SINCE 05/10/2021 THROUGH 07/19/2022

063-12B
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2021/05/12: Fremont St. 36" Casing Installation Start
2021/06/22: Fremont St. 36" Casing Installation End
2021/07/06: Mission St.  36" Casing Installation Start
2021/07/09: Fremont St. 24" Casing/Rock Socket Installation Start
2021/08/02: Mission St.  36" Casing Installation on Hold
2021/08/22: Fremont St. 24" Casing/Rock Socket Installation on Hold
2021/10/12-13: 36" Pile Installation / Vibration Test
2021/10/28: Mission St.  36" Casing Installation Restart
2021/11/15-19: 24" Pile Installation / Vibration Test
2021/12/01-05: 24" Pile Installation
2021/12/13-17: 24" Pile Installation
2022/01/10: 24" Pile Installation Restart
2022/02/23: 24" Pile Installation Restart
2022/03/12: 24" Pile Installation Completion
2022/04/26-28: Fremont St. Secant Pile Test Installation
2022/05/03: Fremont St. Shoring Pile Installation Start
2022/05/26: Fremont St. Shoring Pile Installation on Hold
2022/06/13: Mission St. Shoring Pile Installation Start
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