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Executive Summary 

The $412.3 million Earthquake Safety and Emergency Response 2010 (ESER 2010) Bond 
Program consists of three components: Public Safety Building, Neighborhood Fire Stations & 
Support Facilities, and Auxiliary Water Supply System.   

The $400 million Earthquake Safety and Emergency Response 2014 (ESER 2014) Bond Program 
consists of five components:  Office of the Chief Medical Examiner, Traffic Company & 
Forensic Services Division, Neighborhood Fire Stations & Support Facilities, Emergency 
Firefighting Water System, and Police Facilities.   

The $628.5 million Earthquake Safety and Emergency Response 2020 (ESER 2020) Bond 
Program consists of five components: Emergency Firefighting Water System, Neighborhood 
Fire Stations & Support Facilities, District Police Station & Support Facilities, Disaster 
Response Facilities (Kezar Pavilion), and 9-1-1 Call Center. 

The Office of the Chief Medical Examiner project was inaugurated in November 2017 and is fully 
operational.  The project was awarded LEED Gold certification in June 2021. 

The Traffic Company & Forensic Services Division (TCFSD) reached Substantial Completion on 
August 27, 2021, 25 days ahead of schedule, and is fully operational.  The project was awarded 
LEED Gold certification in July 2022.  The public art installation has been delayed due to 
fabrication complexities. 

Under Neighborhood Fire Stations component, ESER 2010, the Generator Replacement Project 
at Station 14 was put on hold by SFFD in September 2023 due to emerging priorities. 

Under Neighborhood Fire Stations component, ESER 2014, the floating Fireboat Station 35 
achieved Final Completion on November 22, 2022.  Under the Focused Scope Program, the 
Generator Replacement Project at Station 19 will move into construction in January 2024. The 
Network Modernization Project, FS 35 Security Fence Enhancements, and FS 29 Apparatus Bay 
Door Replacement are in design. FS 17 Boiler Replacement (on hold, per SFFD). 

Under ESER 2020 Neighborhood Fire Stations component, Concept Design for the Fire Training 
Facility began in October 2023.  

Under Police Facilities component, ESER 2014, the following projects were completed: 
Northern, Taraval, and Richmond Station Renovation Project, the Park and Ingleside Station 
Project, the Bayview and Tenderloin Station MEP Upgrades Project, and the Firearms Simulator 
Training Facility.  Under ESER 2020, the Police Facilities component will consist of three 
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selected improvement projects: Ingleside District Police Station Replacement; Mission District 
Police Station Structural Improvement; and the construction of a temporary Police Surge Facility 
to enable the work at the Ingleside site.  The Mission District Police Station Structural 
Improvements project is complete and being closed out. Schematic Design on Ingleside District 
Police Station Replacement continues, and construction documents are nearing completion for 
the temporary Police Surge Facility. 

The Public Utilities Commission manages the projects under the Auxiliary Water Supply System 
and the Emergency Firefighting Water System components for all three programs.  Planning and 
design continued for PEFWS Pipeline, and Fireboat Manifolds at Fort Mason and Pier 35.5. 
Construction continued on the Clarendon Supply Pipeline (WD-2861), and Vincente Pipeline 
(WW-711) contracts. Construction completed on 19th Ave Pipeline and Pumping Station No.2, 
continued with contract and administrative close out phase. For Pumping Station No.2, 
additional enhancement to the electrical power is being conducted via Job Order Contract 
(JOB).   

The Recreation and Parks Department (RPD) manages the Disaster Response Facilities (Kezar 
Pavilion) component under ESER 2020.  The project concept plan has been completed and the 
design team is working on the 50% schematic design documents. The building’s design is being 
refined to allow for better circulation and adequate space for building systems. RPD’s project 
preservation architect has concluded on-site assessments, which will help expedite the Planning 
Departments review and approval process.   Exploratory investigation work has been 
completed on hazardous material surveys as well as geotechnical evaluations.  A final 
geotechnical report will be issued in early 2024. Structural destructive sampling is complete in 
the Pavilion and laboratory testing is forthcoming. Additional destructive testing will occur in 
the tunnel. Both efforts will inform the project’s structural design.  The project team is 
continuing to coordinate with City staff (including RPD, DEM & HSA) on the building’s 
preliminary design and public engagement is anticipate to begin in Spring of 2024.  The team 
will also begin the Civic Design Review process after the initial public engagement is complete.  

9-1-1 Call Center Renovation project (ESER 2020) is currently under construction and about 95% 
completed. 

To date, the ESER 2010 program has received the proceeds of six bond sales totaling 
$412,300,000 and in addition has received partial interest earned, with a current total 
appropriation of $419,040,887 (inclusive of bond financing costs).  The ESER 2014 program has 
received the proceeds of three bond sales totaling $400,000,000 and in addition has received 
partial interest earned, with a current total appropriation of $412,007,951 (inclusive of bond 
financing costs).  The ESER 2020 program has received the proceeds of two bond sales, totaling 
$167,805,000 (inclusive of bond financing costs).  Bond interest funds are planned to be 
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allocated to projects upon Capital Planning Committee (CPC) approval.  Meeting with CPC is 
scheduled to occur in January 2024. 

 
 

 

 

 

 

 

 

 

 

 

 

 



Earthquake Safety and Emergency Response Bond Program 
(ESER 2010, 2014 & 2020) 

 

Quarterly Status Report 6 Oct through Dec 2023 
 

Program Summary and Status 

Public Safety Building (ESER 2010) 

 
Photo © Tim Griffith, 2015 

Location: Block 8 in the Mission Bay South Redevelopment Area.  The block is bounded by 
Mission Rock, Third, and China Basin Streets. 

Project Description: The Public Safety Building (PSB) is meant to provide a new venue for the 
SFPD Headquarters – effectively the command-and-control administration of the City’s police 
department – and includes the relocation of Southern District Station and a new Mission Bay 
Fire Station #4. Included in the project is the reuse of Fire Station #30, which will serve as the 
Arson Task Force HQ and provide a community meeting room at the ground level.  Historic 
resource consultants have determined that the existing fire station is eligible for the National 
Register of Historic Places.  Consistent with the Mission Bay SEIR Addendum No. 7, Mitigation 
Measures, Item D.02, this facility will be retained and reused in a manner that preserves its 
historic integrity.  The other components of the project will be designed to be respectful of the 
historic integrity of the existing fire station.   
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Project Background:  The functionality of the entire police department in the event of a major 
catastrophe relies on the ability of the police leadership within police command center 
headquarters to promptly and properly coordinate public safety services in the city. The district 
station plays an equally critical role in providing responsive public safety to residents of San 
Francisco in a timely manner. This station deploys officers 24/7 to the Southern District, who 
are the first responders to public calls for service, as well they provide support to other first 
responders including the Fire Department, Medical Examiner, and emergency medical services.  

Project is complete and the facility is occupied. 

Project Budget:  Project Cost, inclusive of all change orders to date, tracked to within the Total 
Project Budget of $243M (GO Bonds and general funds).  Project savings have been reallocated 
to NFS 2010 bond component; any remaining unspent balances will be reviewed for future 
spending authorization and reallocation. 
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Neighborhood Fire Stations (ESER 2010) 
Component Description:  The ESER bond will renovate or replace selected fire stations to provide 
improved safety and a healthy work environment for the firefighters.  The selected stations are 
determined according to their importance for achieving the most effective delivery of fire 
suppression and emergency medical services possible.   
 
Background:  All of the 43 San Francisco Fire Stations have, as a result of minimal deferred 
maintenance over decades, yielded building conditions that potentially compromise the safety and 
health of firefighters.  Many stations have structural/seismic and other deficiencies that could 
inhibit their continuous functionality.  It is assumed that some may not be operational after a large 
earthquake or other disasters, hindering the ability of the firefighters to respond to calls for service. 
Seismic capacity study of key fire stations –10 of 43- has yielded necessary insight into their ability 
to sustain operational effectiveness. Additional stations will be examined as funding is provided. 
 
Prior to approval of the bond program, the majority of the City’s fire stations, and support facilities 
were generally assessed for their respective condition and to identify vulnerabilities or deficiencies 
that could compromise their essential role as deployment venues for first responders.  
 
For budget planning purposes, the assessment reports were reviewed by cost estimators who 
prepared estimates of the cost of correcting the conditions noted in the assessments.  The cost 
estimates indicate only the overall “order of magnitude” of the various facility deficiencies and 
relative proportions of various types of work. 
 
Preliminary assessment of the neighborhood fire stations indicate that the sum of all existing 
maintenance generated deficiencies would require a budget exceeding $350M to correct, 
significantly more funds than are available in this bond for such purposes.  Therefore, additional 
detailed planning is required to focus the expenditures of this bond towards the most beneficial 
and cost-effective immediate rehabilitation and/or improvement projects. 
 
A list of projects to be completed by the ESER 2010 bond was identified by Public Works and the 
Fire Administration and accepted by the Fire Commission at their meeting of September 23, 2010. 
 
The ESER 2010 bond program is anticipated to complete improvements to 29 of the 43 
neighborhood fire stations.  The approved slate of projects was presented to the SF Fire 
Commission on April 26, 2012.  
 
The following is a detailed status per project: 
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Seismic Projects 

Fire Station No. 16 (Marina District) 
Substantial completion was achieved on January 
10, 2019.  SFFD began occupying and operating 
out of the new station on January 16, 2019.  The 
United States Green Building Council (USGBC) 
awarded the project LEED Gold Certification on 
August 4, 2021. 
 
 

Fire Station No. 5 (Fillmore District) 
Substantial Completion was achieved on April 
26, 2019.  SFFD began occupying and operating 
out of the station on April 29, 2019.  Final 
Completion was achieved on February 19, 
2020.  On December 17, 2020, project was 
awarded LEED Gold Certification New 
Construction from the United States Green 
Building Council (USGBC). 

 
Fireboat Station 35: (See ESER 2014 this report) 
Fireboat Station 35 occurs within the ESER 2014 Program, however the pre-design and CEQA and 
environmental review costs of $687,125 occurred under ESER 2010.  The budget that was identified 
for Station 35 was funded by ESER 2010 and the Fire Facilities Bonds funds totaling $17M.  The ESER 
2010 funding will be used to offset Station 5 and 16.  The Fire Facilities Bond funds will continue to 
supplement ESER 2014 funds for Station 35. 
 
Equipment Logistics Center (ELC): 
The ELC project was identified after the passage of the bond – it was suggested as a project 
combining the Bureau of Equipment (BOE) and Emergency Medical Services (EMS). In this 
configuration, the total functional program area made it infeasible to occur at the current EMS 
venue at 1415 Evans; more significantly, the budget for such a project was not available within the 
ESER 2010 NFS funding. 
 
SFFD requested that Public Works prepare a program analysis and cost estimate for the EMS 
separate from the BOE for consideration in the 2016 Public Health and Safety Bond – successfully 
passed by voters, receiving 79 percent voter approval in June 2016, and the Ambulance 
Deployment Facility project was completed in 2021.The BOE remains a priority project as it 
resides within a seismically compromised unreinforced brick building. 
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Comprehensive Project: Station 36 
Project was successfully completed and SFFD reoccupied the station on November 19, 2014. 
 
Focused Scope Projects 
Roof Replacements – 15 Stations – Complete  
Summary:  The scope consists of installing new roofing systems and upgrading exhaust fans at 
fifteen (15) stations (FS 2, 6, 10, 13, 15, 17, 18, 26, 28, 31, 32, 38, 40, 41, and 42).  
 
Exterior Envelope Improvements – 16 Stations – Complete  
Summary:  The scope consists of paint and ancillary work to prevent water intrusion at sixteen (16) 
stations (FS 2, 6, 10, 13, 15, 17, 18, 26, 28, 31, 32, 38, 40, 41, 42, and 49).  
 
Emergency Generator Replacement – 5 Stations – Complete  
Summary:  The scope consists of installing new emergency generators and related ancillary scopes 
of work at five (5) stations (FS 6, 12, 15, 17, and 21). 
 
Shower Reconstruction – 9 Stations – Complete  
Summary:  The scope of work consists of demolition of existing shower stalls and installation of 
new shower stalls including shower pans, shower heads, divider walls, glass doors, floor drains, p-
traps, access panels, and ancillary scopes of works at nine (9) stations (FS 6, 13, 15, 17, 18, 26, 38, 40, 
and 41).  Stations 17 and 18 were put on hold by SFFD due to scope complexity.   
 
Mechanical Scope – 15 Stations – Complete  
Summary:  The scope is structured into two phases: Phase 1 – Investigation and Scope Validation, 
and Phase 2 – Execution of Work.  Work was completed at fifteen (15) stations (FS 2, 6, 10, 13, 15, 
17, 18, 26, 28, 31, 32, 38, 40, 41, and 42). 
 
Window Repair – 12 stations – Complete  
Summary:  The scope consists of installing new latch, handle, weep holes, sealant and weather-
strip to existing windows, replacing broken panes of glasses, and adjusting alignment and resealing 
the perimeter of the frame to watertight at twelve (12) stations (FS 2, 6, 17, 25, 26, 28, 31, 32, 38, 
40, 41, and 42).  
 
Additional Focused Scope 
Summary: Additional Focused Scope includes Apparatus Bay Door Replacement at multiple 
Fire Stations and Exterior Envelope Painting at Fire Department Headquarters. In addition, in 
July 2017, SFFD requested that additional Fire Stations receive Generator Replacements. The 
funding allocated for Additional Generators will be applied toward a prioritized list of Fire 
Stations selected by SFFD.  
 
Detail:  
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 Emergency Generator Replacement – 1 Station 
FS 14: Building permit was issued on June 17, 2021.  SFFD has requested a hold status 
due to emerging priorities.  

 
 Apparatus Bay Door Replacement – 10 Stations – Complete 

Contractor completed work at 10 fire stations (FS 8, 12, 14, 18, 20, 26, 28, 33, 39, and 
43).  
 

 Exterior Envelope Improvements – SFFD Headquarters – Complete 
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Neighborhood Fire Stations (ESER 2014) 
Component Description:  The ESER 2014 bond program continues the work of ESER 2010 bond, 
categorizing projects according to three sub-categories: Focused Scope, Comprehensive, and 
Seismic.  The ESER 2014 bond program will continue to address identified and prioritized needs at 
Fire Stations that were previously not addressed under the 2010 program.  Significant construction 
projects will have been completed at all SFFD Fire Stations at the conclusion of the 2010 and 2014 
bond programs.    

SFFD approved the NFS Focused Scope, Comprehensive and Seismic budget portfolio in April 
2015.  In April of 2018, SFFD approved an updated budget revision.   

Design services are being provided by Public Works Bureaus of Architecture & Engineering, unless 
otherwise noted. 

The following is a detailed status per project. 

Seismic Projects 

Fireboat Station 35 at Pier 22½  
Design-Builder: Swinerton-Power, a Joint Venture and Shah Kawasaki Architects 
 
Substantial completion was achieved on February 28, 2021.  Ribbon Cutting Ceremony held on 
March 10th, 2022. Punchlist items have been completed. Final Completion was issued on 
November 22, 2022.  The construction contract has been closed and final payment to the 
design-builder was issued in July 2023. The project is in the warranty phase.  Security fence 
enhancements have emerged as a high priority. The JOC contractor fee was accepted in Dec. 
The construction NTP is anticipated in Jan '24. 
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Fire Station 35 at Pier 22½ (Photos by Russell Abraham) 

 
Pier 26 Fireboat Berths  

  

Design Services: COWI North America; Contractor: Vortex Marine Construction 
 
Substantial Completion issued on September 16, 2020. Certificate of Final Completion was 
issued in July 2021. Project is completed. 
 
Comprehensive Projects: 
Fire Station 3 & 7 
FS 3 was determined to be a potential collapse hazard in the event of a major earthquake based 
on the structural assessment received from the Public Works IDC-Structural study.  SFFD 
directed the design work to stop and will consider plans for a new FS 3 in its overall seismic 
portfolio of future bonds.  FS 7 was determined to be a project that, as instructed by the CPC, 
would provide funds to supplement the TCFSD project and funds were transferred in Q4 
FY2021.  Nonetheless, FS 7 is not anticipated to be a project delivered under ESER 2020 as there 
are insufficient funds to allocate for the preferred project of replacement. 
 
Focused Scope Projects: 
The NFS team has moved forward with planning, design, bidding, and construction of the 
Focused Scope projects in all 10 of the categories: apparatus bay doors, roof replacements, 
shower renovation, exterior envelope, windows, sidewalk, emergency generator, mechanical 
projects, boiler replacement, and IT network improvements. 
 
Design services are being provided by Public Works Bureaus of Architecture (BOA) and Engineering 
(BOE) for Roofing, Exterior Envelope, Apparatus Bay Door, Showers, Windows, and Sidewalk 
categories of work.  GHD, an as-needed electrical engineering consultant is providing design 
services for Generator Replacement projects. Department of Technology and Public Works A/E 
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consultant TEF are undertaking the SFFD Network Modernization Project to survey, document, 
and upgrade network equipment at all fire stations. 
 
Apparatus Bay Doors – 35 Stations 
Packages 1 through 5 were completed in 2016-2021.  Work at 34 fire stations were divided 
between ESER 2010 and ESER 2014, within parameters of allocated budgets under each bond.   
FS 29 Apparatus Bay Door Replacement emerged as a priority as of September 2023.  Project 
initiation is underway, including BOA design services to update previously completed 
documents and code analysis needed for JOC procurement. Site Assessment & Remediation 
and Regulatory Affairs processes have been initiated. 
 
Boiler Replacements – 1 station  
FS 17 emerged as a priority as of September 2023.  On hold per SFFD December 2023. 

 
Roof Replacements – 9 Stations – Complete 
Work was completed at nine (9) stations (FS 3, 9, 17, 20, 23, 24, 29, 40, and 43).   
 
Shower Reconstruction – 7 Stations – Complete 
Work was completed at seven (7) stations (FS 13, 17, 19, 20, 22, 33, and 34). 
 
Window Repairs – 13 Stations – Complete   
Work was completed at thirteen (13) stations (FS 8, 9, 11, 12, 14, 19, 20, 21, 23, 25, 29, 37, 43). 
 
Exterior Envelope Improvements – 8 Stations 
 Package 1 (FS 8, 20, 23 & 29): Scope includes power wash and new paint at exterior facade 

of stations.  BBR was selected to perform the work.  Work was completed at FS 8, 20, and 
29 in 2018-2019.   Public Works was asked to hold on FS 23 in January 2020, due to other 
priorities, at the client’s request. 

 Package 2 (FS 24 & 34): package was determined to be a project that, as instructed by the 
CPC, would provide funds to supplement the TCFSD project.  Funds were transferred to the 
TCFSD in Q4 FY2021. 

 Package 3 (FS 11): Scope of work included painting of the exterior.  This project was folded 
into the Hose Tower Removal project, which is funded by the 2016 Public Health and Safety 
Bond and was completed in March 2021. 

 Package 4 (FS 22): Complete. 
 

Mechanical Scope – 5 Stations – Cancelled 
 Package 1 (8, 9, 14, 20 & 41) 
 
Emergency Generator Replacements – 3 Stations 
 Station 31: Work is complete. 
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 Station 2: Work is complete.  
 Station 19:  MIK Construction JOC fee proposal was approved on 11/28/23. The 

construction NTP is anticipated in mid-January 2024. 
 
Sidewalk and Apparatus Bay Slabs – 3 Stations – Complete 
Work was completed at three (3) stations (FS 13, 26, and 31). 
 
Security Access Control Systems – 35 Stations – Complete 
 
Network Modernization Project – Fire Station surveys and documentation in progress 
The Project consists of surveying existing network equipment at each fire station to assess 
needs for equipment upgrades. The network equipment upgrades are under the Department of 
Technology (DT) scope.  Public Works, together with A/E consultants, will work in conjunction 
with DT to identify and document architectural, electrical, and mechanical elements of work 
needed to support the network improvements.  As of September 2023, site surveys have been 
conducted at the following Fire Stations (“FS”), concluding the survey phase: 
 

 Fiber Ring #3: FS7, FS9, FS17, FS25, FS29, FS37, FS49 (ADF) 
 Fiber Ring #1: FS5, FS10, FS16, FS36, FS38 
 Fiber Ring #2: FS2, FS2, FS3, FS28, FS41, Chief’s Residence 
 Fiber Ring #4: FS32, FS42, FS44, BOE at 2501 25th Street 
 Fiber Ring #5: FS6, FS11, FS24, FS26, FS43 
 Fiber Ring #6: FS15, FS19, FS20, FS33, FS39 
 Fiber Ring #7: FS1, FSA4, FS8, FS13, FS35 & HQ 
 Fiber Ring #8: FS12, FS21, FS22, FS31 
 Fiber Ring #9: FS40, FS18, FS, 23, FS34, FS14 
 Not on a Ring: FS48 & DOT (at Treasure Island), FS51 (Presidio Trust) 

 
SF Planning determined “not a project” status and will not require project review. The 
architectural team has met with the DPW Disability Access Coordinator (DAC) to establish 
review criteria.  A document review has been scheduled for February 2024. JOC or DPW-BBR 
contracting is underway. 
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Neighborhood Fire Stations & Support Facilities (ESER 2020) 
Component Description:   
ESER funded projects are carefully selected based on the operational and tactical importance of fire 
stations and support facilities, ensuring the effective deployment of well-trained first responders in the 
event of a major earthquake or other disaster. The specific improvements and seismic upgrades to 
neighborhood fire stations and support facilities are established with the Fire Department’s approval 
before the planning and design phases begin. This screening process guarantees that bond funds are 
spent on the highest priority projects. 
 
New Construction: 
Fire Training Facility 
Project Background:  
The San Francisco Fire Department’s (SFFD) new Fire Training Facility (FTF) will be located on 
two City blocks bounded by Carroll Avenue, Hawes Street, Armstrong Avenue, and Griffith 
Street. Bancroft Avenue, Griffith Street, and Hawes Street will be vacated to form a contiguous 
site 346,600 square feet (SF) in area. The purpose of the FTF is to provide necessary, upgraded 
facilities for effective firefighting and lifesaving, including live-fire training, classroom training, 
equipment training, and emergency medical services training. The new facility will improve 
operational efficiency by consolidating existing SFFD training facilities in one new location. The 
new facility will replace existing fire training facilities in the Mission district and on Treasure 
Island (which the SFFD is obligated soon to vacate). 
 
The project is comprised of a Fire Training and Administration Building, an Apparatus Building 
for vehicle and equipment storage, an In-Service Building, a Maintenance Shop, several 
controlled live-fire and rescue structures (Training Tower, Apartment/Condominium Building, 
Commercial Structure, Victorian House, Junior-5 House, Vehicle Fire, Simulated 
Communications Tower), Urban Search and Rescue Simulations (earthquake damaged 
buildings, confined spaces, trenches) and paved roadways with hills to simulate San Francisco 
topography and street conditions vehicle maneuvering, fire ladder and fire hose deployment 
training.   
 
Status: 
Concept Design began in October 2023 and a 65% Concept Design package was released for 
review on 12/22/23. Letters of support for street vacations were received from two adjacent 
neighbors with the last letter coming on 12/22/23.  
 
In December 2023, SCS Engineers set up environmental monitoring equipment at Treasure 
Island during several live-fire burns. They are preparing a study to evaluate smoke emissions 
and model how that would translate to the new site. The goal is to check and re-evaluate the 
data that was included with the CEQA Mitigated Negative Declaration completed in December 
2021, which resulted in the recommendation for a smoke capture system as a mitigation 
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measure on the new site. Based on meetings with SFFD over the last few months, there may 
have been some significant errors in assumptions and smoke emissions calculations for the 
CEQA MND. The new study and report are expected to be completed in January 2024.   
 
 
The application for street vacations will be submitted in January 2024. Concept Design is targeted 
to complete in mid-February 2024. The CM/GC RFQ advertisement is now expected to occur in 
early 2024.  
   
Project Budget:  $235M (exclusive of land cost) 
 
Project Milestone Schedule:  

 Environmental Review – December 2021 
 Environmental Review Amendment – December 2022 
 Programming Complete – March 2023 
 Design & Permitting – October 2023 – June 2026 
 Construction / Move-In – November 2025 - September 2028  
 Close-Out/Warranty - June 2029 

 
Seismic Improvement: 
Fire Station 7 Replacement: Given the project budget of $235M and the $40M land acquisition 
costs for the FTF, there is insufficient funding from ESER 2020 to provide for a replacement 
project.  
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Emergency Firefighting Water System (ESER 2010, 2014, 2020) 
Component Description:  The Earthquake Safety and Emergency Response Bonds will 
seismically improve the Emergency Firefighting Water System cisterns, pipelines, tunnels, and 
physical plant.   
Background:  The Emergency Firefighting Water System is vital for protecting against the loss of 
life, homes, and businesses from fire following an earthquake.  It is also used for the 
suppression of non-earthquake multiple-alarm fires. 

Status: 

Planning and Design 

1. Potable EFWS (PEFWS) Pipeline – Install new Potable Emergency Firefighting Water System 
pipeline in Richmond and Sunset areas.  Contract A and B is to install new PEFWS pipeline 
from Lake Merced Pump Station to Sloat Blvd/19th Avenue, and 23rd /Vicente to Lawton St 
respectively. Contract A design continued and reached 35% design milestone. Contract B 
design has not yet commenced.  

2. Fireboat Manifold – Construction of new pipeline and fireboat manifold near Fort Mason 
Pier 2 and Pier 35.5 for fire suppression. For Fort Mason, geo-archeological and 
geotechnical investigations were conducted October and November 2023 respectively. 
Draft reports are currently being reviewed.  

Construction 
1. Clarendon Supply – Provide a new EFWS water supply and pipe near the crest of Clarendon 

Avenue at Dellbrook Avenue.  Construction completion anticipated in February 2024. 
Remaining SCADA will resume in January 2024. Additional time needed to complete 
punchlist items and conduct trainings on operation.  

2. Vicente Pipeline – Install a new 36-inch diameter PEFWS pipeline on Vicente from 19th 
Avenue to 25th Avenue. Construction completion expected July 2024. 

 

 
Clarendon Supply Site – SCADA Installation 
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Office of the Chief Medical Examiner (ESER 2014) 

 

Project Description: The project will relocate the Office of the Chief Medical Examiner (OCME) 
to One Newhall Street in the India Basin Industrial Park.  The new facility will house about 50 
employees who are organized into the four units of the OCME:  Field Investigations, 
Medical/Autopsy, Laboratory, and Administration. 

One Newhall Street was an existing 28,000 gsf industrial warehouse which was substantially 
demolished, and a second floor was added within the existing footprint of the building resulting 
in a seismically safe 46,000 gsf facility. 

Background:  The existing OCME is located at 850 Bryant also known as the Hall of Justice 
(HOJ).  The HOJ is over 50 years old and seismically deficient.  In the event of a major 
earthquake, this building is not expected to be operational.  This project is part of a larger 
strategy to replace the Hall of Justice established in the City’s 10-Year Capital Plan as the Justice 
Facilities Improvement Program (JFIP). 

The OCME is accredited by the National Association of Medical Examiners (NAME).  During the 
previous accreditation in 2008, the City was advised that the existing facility was undersized, had 
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multiple deficiencies that are currently mitigated by operational protocols, and that the facility 
should be replaced to assure continued accreditation. 

Project Status: 

LEED Gold is the mandatory goal for this project (minimum 60 credits required to be awarded 
for the Gold certification).  Award of one of the final credits, pertaining to Indoor Environmental 
Quality Credit 1 (IEQc1) – Outdoor Air Delivery Monitoring, required the installation of nine (9) 
CO2 sensors at the facility. This work was completed in February 2021. In April 2021, the U.S. 
Green Building Council (USGBC) awarded the project LEED Gold certification. 

Project is completed and the facility is occupied.  

Project Budget:  Project Cost, inclusive of all change orders, tracked to within the Total Project 
Budget of $75M (GO Bonds and general funds).   
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Traffic Company & Forensic Services Division (ESER 2014) 

 
Photos by Bruce Damonte 

Project Description:  The project will relocate the SFPD Forensic Services Division (FSD) and 
SFPD Traffic Company (TC) to a site located at 1995 Evans Avenue, San Francisco.  The 
amount of space requested for the Traffic Company was determined based on the Police 
Facilities Master Planning Study dated August 23, 2012. 

The project was developed to support a Full Time Employee (FTE) forecast for 2020 FSD 
demand of approximately 109 for FSD, approximately 100 for the Traffic Company and 
approximately 9 for the Real Estate Division’s building engineering and custodial services. The 
size of the facility is approximately 100,000 gross square feet, a reduction of approximately 
20,000 gross square feet necessary to achieve budget reconciliation. As a result, the potential 
for future expansion is diminished, if required.  

Project Background:  The SFPD Traffic Company was located at the Hall of Justice (HOJ) at 
850 Bryant Street.  The SFPD FSD was in two facilities.  The FSD Administration, Crime 
Scene Investigations, and Identification units were housed at the HOJ.  The FSD Crime Lab 
is housed in Building 606 at the Hunters Point Shipyard. 
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The HOJ is over 50 years old and seismically deficient.  In the event of a major earthquake, 
this building is not expected to be operational. This project is part of a larger strategy to 
replace the Hall of Justice, established in the City’s 10-Year Capital Plan as the Justice 
Facilities Improvement Program (JFIP).  

The Hunters Point Shipyard is being transferred from the U.S. Navy to the City.  The City 
plans to develop the Shipyard as a residential area.  The area in which Building 606 is 
located is planned to be public open space as an amenity for nearby residences.  Prior to 
the transfer of the property, the Navy is obligated to remove and mitigate hazardous 
materials in the soil.   

Project Status:   

Clark Construction was selected to be the Construction Manager/General Contractor 
(CM/GC) through a competitive solicitation in July 2017.  Clark led a team of “Core Trade 
Subcontractors,” specifically: C/S Erectors for the exterior building envelope, Southland 
Industries for mechanical and plumbing, and Rosendin Electric for electrical.  Temporary 
Certificate of Occupancy (TCO) was granted on July 22, 2021, Substantial Completion was 
issued on August 27, 2021, 25 days ahead of schedule and DBI issued the Certificate of 
Final Completion and Occupancy (CFCO) on January 6, 2022.  The public art installation has 
been delayed due to fabrication complexities. 

The project was obligated to achieve LEED Gold certification which was confirmed in July 
2022. Final payment to both Clark Construction and HOK Architects was made in December 
2022.  Project is currently in the closeout phase and the remaining project savings are 
intended to be transferred to the Police Facilities bond component in FY2024.   

Schedule: 
 Pre-Construction Services NTP     November 27, 2017 
 Pre-Construction Services Full Team Kick-off Meeting  November 30, 2017 
 Indicator Pile Program construction Services NTP   August 19, 2019 
 New building construction Services NTP    October 7, 2019 
 Steel Topping-Out Ceremony     April 3, 2020 
 Temporary Certificate of Occupancy (TCO)   July 2021 
 Substantial Completion      August 27, 2021 
 Certificate of Final Completion and Occupancy (DBI CFCO) January 6, 2022 
 Crime Lab Phase Move-In     Jan 14 & Feb 18, 2022 
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Police Facilities (ESER 2014) 
Component Description: The project includes various focused scope projects at 12 police 
facilities (9 district stations and 3 support facilities – Southern Station is new, built within 
the Public Safety Building) across the City.  The work scopes are derived from a series of 
onsite investigations, observations, and professional evaluations of different building 
systems that include mechanical, electrical, plumbing, fire protection, and structural safety.  
It also includes assessments of building envelope (i.e., integrity of roof, doors, windows, 
and walls), ADA accessibility requirements, as well as other site improvements that ensure 
safety and security. 
 
The component’s overall current budget is $26.8M.  The cost to address all police facilities’ 
issues is far in excess.  Project priorities are according to building deficiencies that 
potentially compromise police staff and the public’s health and safety, and others that 
pertain to code compliance. 
 
ADA Packages 1 and 2 – 10 Facilities – Complete 
Work to address accessibility issues at ten (10) facilities (Central, Mission, Bayview, 
Northern, Tenderloin, Park, Ingleside, Taraval, Richmond, and Police Academy) is complete. 
 
Firearms Simulator Training Facility at Lake Merced – Complete  
 
Northern, Richmond, and Taraval Station Renovation Project – Complete  
Substantial Completion was achieved as anticipated on May 5, 2020.  Final Completion was 
issued on March 26, 2021.   
 
Park and Ingleside Station Renovation – Complete  
Substantial completion achieved on February 19, 2020.  Final Completion issued on March 
3, 2021.   
 
MEP Package 2 at Bayview and Tenderloin Station – Complete  
Substantial Completion achieved on March 3, 2021, and final completion issued on August 
17, 2022.   
 
Police Academy Renovation 
This project has been postponed due to the unavailability of funding. 
 
Mission Station Renovation 
This project is advancing under ESER 2020.
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Police Facilities (ESER 2020) 
Component Description:  
The City’s growth in recent years has directly impacted the volume of calls for service and 
response times.   The San Francisco Police Department continuously seeks to align its 
staffing needs to meet the City’s growth and changing needs. These changes present a 
challenge to the Police Department’s district stations and support facilities, as they were 
built – several nearly 100 years ago- for a smaller police force and the facilities lack 
adequate space for the current staffing levels. Like the Neighborhood Fire Station program, 
ESER-funded Police projects are carefully selected based on the operational and tactical 
priorities of police stations and support facilities, to always ensure the effective 
deployment of first responders, and especially in the event of a major earthquake or other 
disaster. 
 
Project Status:   
Ingleside District Police Station Replacement 

Background:  The Ingleside District Police Station is located at 1 Sgt. John V. Young Lane, 
within Balboa Park, a property owned and maintained by the San Francisco Recreation & 
Park Department. The station serves an area from Cesar Chavez Avenue, between Highway 
101 and Faxon Avenue, to the San Mateo County line. The existing station was built in 1910 
and is a local historic resource within the Balboa Park Historic District. The station includes 
a main building and a second building separated by a courtyard. The station’s parking lot 
surrounds the buildings. A major renovation to the station was completed in 1991 and 
more recent improvements, including critically important upgrades to the mechanical 
system and the replacement of the emergency generator were completed in 2020.  

This first responder facility is considered an Essential Services Building, which means it 
needs to remain in operation after a major earthquake. Recent analysis has determined 
that Ingleside Station does not meet the performance criteria for Immediate Occupancy or 
Life Safety. In addition, the station and adjoining park area will likely become a major 
evacuation center for this area of the City during a major emergency.  The 100-year-old 
station does not support the Police Department’s mission in the Ingleside area. Ingleside 
Station suffers functional, space and security deficiencies that impede operational 
efficiency and its vulnerability to a major seismic event would compromise the station’s 
ability to perform its mission in that event. 

SFPD’s staffing and facility requirements will be impacted by growth in this district. A 
significant amount of new development is planned within the Ingleside District Station 
boundaries, so a sizeable increase in the number of residents is expected in this district 
over the next 20 years. The inefficiencies at Ingleside Station will require its complete 
replacement to meet Essential Services Building, modern policing requirements and 
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expected growth.  Priorities for improvements in the new facility include seismic design to 
meet Essential Services Building criteria, updating to current policing programmatic needs, 
site security and expansion options to meet expected growth for the next 50 years.   

Project Status:  Schematic Design for the project was re-initiated in September 2023 based 
on the value engineered adjustments from July 2023. Design progress has been hampered 
by the lack of clarity on SFPD staffing changes and authorized representation for project 
review and approvals. Discussions are underway and SFPD leadership will clarify key team 
members in January 2024. The contract for the Construction Manager/General Contractor 
was approved by the Public Works Commission in July 2023. Contract details are being 
worked out with City Attorney and Contract Administration with the hope to issue NTP in 
early 2024. 

 

Police Surge Facility Construction 

Background:  The Police Department needs a Surge Facility as a temporary base to 
accommodate essential operations while the Ingleside District Police Station Replacement 
Project is under construction.  The options for such a facility were either the allowed use of 
an appropriate City-owned building or the construction of a modular facility at an 
appropriate City parcel. The building option emerged as the most practicable approach and 
will require tenant improvements to accommodate the essential police operations at the 
City-owned facility under SFPD jurisdiction, located at 1828 Egbert Avenue.  One of the key 
objectives of this project is to maximize the opportunity to repurpose the installation for 
permanent future use by the client department.  

Project Status: Planning, design & permitting is anticipated to complete February 2024 and 
construction beginning May 2024.  Based on cost estimates received in response to the 
conceptual design, extensive value engineering will be required to realign the anticipated 
cost to budget.   The CM/GC selected for the Ingleside District Police Station Replacement 
will also be performing construction services for the SFPD Surge Facility Construction.   

Mission District Police Station Structural Improvement 

Background:  Located on Valencia Street, Mission District Police Station is a rectangular 
two story, steel-framed building with exterior walls constructed using reinforced concrete 
masonry units. It was built in 1993 under the 1991 San Francisco building code (UBC model 
code) as type ii-n (non-rated) construction. The proposed scope of work is a voluntary 
seismic strengthening of four existing beams located on the exterior of the building.  New 
steel members will strengthen these four existing exterior beams by bracing them to 
interior beams.  Architectural work includes replacement of the men’s shower room and 
finishes, ceilings, and precast headers at four existing entry locations as required to 
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accommodate structural work.  The project will also consist of accessibility upgrades in the 
police fleet parking area and modifications at the existing restrooms.  The station is 
expected to maintain its normal 24 hours a day, 365 days a year operation throughout 
construction, with temporary re-routing of employee circulation and egress. Entry to the 
public lobby will be maintained throughout construction.     

Project Status:  Construction was completed in August 2023 and the project is now being 
closed out. 

 

  

Mission District Police Station 
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Disaster Response Facilities (“Kezar Pavilion”; ESER 2020) 
Component Description:  After a major earthquake or other disaster, the City will rely on 
select public buildings to deploy aid, provide shelter and coordinate emergency response 
and recovery. During and after a major disaster, these public buildings must have the 
capacity to function as disaster-response facilities that could serve as: 

 Shelter: an existing facility, such as a school, recreation center, community center 
or convention center, temporarily converted to provide safe, accessible, and secure 
short-term housing for disaster survivors. 

 Local Assistance Center: a site where individuals, families, and businesses can 
access available disaster assistance programs and services 

 Commodity Point of Distribution: an accessible site where the public can pick up 
emergency supplies following a disaster 

 Unified Command Post: a field location that can accommodate the primary 
functions of incident command: command, operations, planning, logistics and 
finance and administration 

 Logistics Staging Area: provides a waystation for incoming shipments that meet a 
large array of resource request from local government 

 Base Camp/Mutual Aid Staging: a location for local and mutual aid organizations to 
gather prior to deployment 

 

Background:  

Kezar Pavilion will be completely renovated using 2020 ESER Bond funding to support some 
of San Francisco’s most critical needs during emergency response.  Its size, location in 
Golden Gate Park adjacent to Kezar Stadium and related parking lots offers the best venue 
to dedicate the $70 million available to upgrade a city-owned facility for post-disaster 
response. While Kezar will serve as a Recreation and Park facility in non-disaster time, it 
will be designed to function within a seismically safe facility to serve multiple disaster-
response functions.   

The San Francisco Emergency Operations Center will dictate the activation of the space at 
Kezar based on the highest needs of the incident.  All emergency operations located at the 
rebuilt Kezar facility will be safe, secure, and accessible, and will include emergency power 
and communications connectivity.  The new design focuses on two specific potential 
emergency uses: a public safety staging area and an indoor congregate shelter.   

A public safety staging area will provide space for mutual aid from outside jurisdictions to 
gather and set up their personnel and equipment prior to deploying to impacted areas of 
San Francisco.  Mutual aid may be requested to support public safety including but not 
limited to medical, fire, or law enforcement response; critical infrastructure assessment or 
restoration; heavy equipment logistical support; and human and social services.  Activation 
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of a public safety staging area at Kezar would include co-location and deployment of heavy 
equipment like fire engines and trucks, law enforcement response vehicles, utility trucks, 
and other necessary mutual aid personnel and equipment.   

An indoor congregate shelter will provide space for those displaced by the emergency to 
receive necessary temporary shelter and basic necessities, such as food, water, medical 
supplies, and survival gear.  The shelter will include flexible space that can accommodate 
individuals, families, and pets as necessary, and is being designed to accommodate 
between 100 and 150 individuals at a time.  Activation of an indoor congregate shelter at 
Kezar may also include the capacity for additional distribution of essential commodities to 
those in need who are not residing in the shelter.   

Kezar Pavilion will be the sole project for the Disaster Response Facilities component of the 
ESER 2020 bond. The cost of upgrading the Pavilion and expanding the facility will require 
the entire amount allocated for this bond component and will require supplemental 
funding. 

 

Project Status: 

The project team is completing the 50% schematic design set, which is due mid-January 
2024. The building’s design has been refined to improve circulation by aligning the annex 
basement with the court level and provide much needed space for building systems, 
restrooms, and storage. RPD staff has completed a grant application for the Community 
Resiliency Grant, to perform enhanced community outreach. A 50% schematic design cost 
estimate will be performed, and the project team is confirming the projected total project 
budget, which has increased due to various factors including inflation, escalation and 
increased labor costs. The project team is planning to initiate a formal public engagement 
process in Spring of 2024.  The public process will be followed by sharing the project with 
the Civic Design Review Committee for their feedback.   

On-going site investigation work includes hazardous materials abatement to facilitate 
destructive material testing for assessing structural integrity of the building’s exterior 
walls.  Abatement and destructive sampling are complete, and laboratory testing will 
follow. Additional geotechnical investigation work is completed, and the project team is 
awaiting issuance of the final report (draft report received in December 2023). The project 
has also undergone an initial historic resource evaluation (phase 1) which has been 
reviewed by the historic preservation division at the Planning Department.  Their initial 
feedback has been favorable regarding the CEQA approval process. A historic resource 
consultant recently concluded their assessment of the building’s windows and has made 
recommendations on which windows are salvageable and which should be replaced.  
When the schematic design phase is concluded the team will formally submit for 
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environmental review and complete the review prior to RPD Commission Approval of the 
concept design.   
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9-1-1 Call Center (ESER 2020) 
Component Description:  The 9-1-1 Call Center is operated and managed by the 
Department of Emergency Management. It is located at the City’s Emergency Operations 
Center (EOC) at 1011 Turk Street in the Western Addition neighborhood and houses public 
safety dispatchers who answer all calls made to 9-1-1. These dispatchers are the initial 
point of contact for all of San Francisco’s first responders, 24 hours a day. They serve the 
communications hub that dispatches first responders to the scene of accidents, crimes, 
fires and other emergency and non-emergency situations.  
 
San Francisco’s 9-1-1 Dispatch Center is one of the top 25 busiest 9-1-1 centers in the 
United States and receives an average of 3,700 calls each day. It is critical that our Dispatch 
Center can answer all calls for emergency and non-emergency service quickly. 
 
The 9-1-1 Call Center component collected $8.9M in the first issuance for planning, design, 
bid process, and construction. Based on the preliminary project schedule, planning, design, 
and permit activities are expected to last through March 2022, and construction from July 
2022 through July 2023. 
 
Background: The existing City Emergency Operations Center (EOC) at 1011 Turk Street was 
constructed in 1997 and consists of a two-story building housing the emergency operations 
center, the 9-1-1 Call Center, a data center for emergency communications, administrative 
offices, meeting rooms and support space. 
 
The renovation of the 9-1-1 Call Center will increase the number of dispatcher 
workstations and reconfigure the supervisor bridge for better visual oversight of all the 
dispatchers. 

Space requirements were determined by analyzing space needs for normal operations, 
projected growth, redundancy needed for reliable 9-1-1 functioning and capacity for high-
demand events – both planned and unplanned. Workstations have specific size and layout 
requirements for dispatchers to work effectively and efficiently during both routine 
operations and large-scale emergencies. 
 
Project Status: 

The project is under construction; Phase 1 is completed, Phase 2 is underway and 95% 
completed as of end of Dec 2023. Furniture installation and slated to begin in January 
2024.  The project’s anticipated substantial completion date is early February 2024.  
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911 Call Center at City’s Emergency Operations Center 
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Budget, Funding and Expenditures 

ESER 2010 
The bond authorization amount for the ESER 2010 Bond Program is $412,300,000.  The total 
appropriation is $419,040,887 which includes partial interest earned and bond financing costs.   
 
The following is a summary of the budget and appropriation per component: 
  
 

 
 
Expenditures and Encumbrances 

The ESER 2010 expenditures and encumbrances are $411,878,755 and $369 respectively.  
Expenditures represent 99% of the total current appropriations.  
 
 
The Accountability reports for the second thru sixth bond sales are available on the ESER website at 
https://sfpublicworks.org/eser-bond-reports. 

 
 

 

 

 

 

 

 

 

 

ESER 2010: thru December 2023

Public Safety Building (PSB) 239,000,000 229,379,359 229,379,359 229,228,064 0 151,295 100%
Neighborhood Fire Stations (NFS) 64,000,000 80,941,986 80,941,986 76,741,113 369 4,200,504 95%
Auxiliary Water Supply System (AWSS) 102,400,000 102,400,001 102,400,001 102,400,001 0 0 100%
Oversight, Accountability & Cost of Issuance (iii) 6,900,000 3,931,489 3,931,489 3,509,577 0 421,912 89%
Public Works Program Reserve 105,719 105,719 0 0 105,719 0%
Interest Appropriation 2,282,333

TOTAL (i) 412,300,000 419,040,887 416,758,554 411,878,755 369 4,879,430 99%

Bond Components and Projects
Bond Authorized 

Amount
Adjusted 

Budget (ii) 
Appropriations Expenditures Encumbrances Balances

Expenditures/
Appropriations

(i) Financial data as of 1/2/2024
(ii) Budgets per PeopleSoft appropriations; interest funds (authorized for project uses) to be reallocated to bond components in Q3 FY24 upon CPC approval
(iii) Includes underwriter fees $1.38M (paid prior to depositing bond proceeds)
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ESER 2014 
The bond authorization amount for the ESER 2014 Bond Program is $400,000,000.  The total 
appropriation is $412,007,951 which includes partial interest earned and bond financing costs.   
 

The following is a summary of the budget and appropriation per component: 

 

 

 
Expenditures and Encumbrances 
The ESER 2014 expenditures and encumbrances are $384,169,897 and $1,781,206 respectively.  
The expenditures represent 96% of the total current appropriations. 
 
 
The Accountability reports for the second and third bond sales are available on the ESER website at 
https://sfpublicworks.org/eser-bond-reports. 
 

ESER 2014: thru December 2023

Office of the Chief Medical Examiner (OCME) 63,895,000 67,533,024 67,533,024 67,471,018 0 62,006 100%
Traffic Company & Forensic Services Division (TCFSD) 162,195,000 174,495,790 174,495,790 171,366,354 184,444 2,944,993 98%
Police Facilities (PF) 29,490,000 26,845,661 26,845,661 26,031,590 0 814,071 97%
Neighborhood Fire Station (NFS) 83,555,000 72,030,741 72,030,741 63,987,127 323,787 7,719,826 89%
Emergency Firefighting Water System (EFWS) 54,065,000 54,347,209 54,347,209 51,602,211 1,272,975 1,472,023 95%
Oversight, Accountability & Cost of Issuance (iii) 6,800,000 4,296,388 4,296,388 3,711,597 0 584,791 86%
Public Works Program Reserve 451,188 451,188 0 0 451,188 0%
Interest Appropriation 12,007,950 0%

TOTAL (i) 400,000,000 412,007,951 400,000,000 384,169,897 1,781,206 14,048,898 96%

(ii) Budgets per PeopleSoft appropriations; interest funds (authorized for project uses) to be reallocated to bond components in Q3 FY24 upon CPC approval

Bond Components and Projects
Bond Authorized 

Amount
Adjusted 

Budget (ii) 
Appropriations Expenditures Encumbrances Balances

Expenditures/
Appropriations

(i) Financial data as of 1/2/2024

(iii) Includes manual addition $2M to account for Underwriter Fee (paid prior to depositing bond proceeds)
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ESER 2020 
The ESER 2020 bond authorization amount is $628,500,000 and the total appropriation is 
$167,805,000, inclusive of bond financing costs, funded by the two bond sales issued to date.   

The following is a summary of the budget and appropriation per component: 

 

 

 
Expenditures and Encumbrances 
The ESER 2020 expenditures and encumbrances are $79,940,428 and $14,998,637 respectively.  
The expenditures represent 48% of the total current appropriations. 
 

The Accountability reports for the first and second bond sales are available on the ESER website at 
https://sfpublicworks.org/eser-bond-reports. 
 

 

 

 

  

 

ESER 2020: thru December 2023

Emergency Firefighting Water System 153,500,000 151,170,852 35,000,000 17,842,826 4,221,746 12,935,427 51%
Neighborhood Fire Stations & Support Facilities 275,000,000 270,827,260 74,416,188 43,080,137 8,868,555 22,467,496 58%
District Police Stations & Support Facilities 121,000,000 119,163,994 32,022,200 8,447,101 1,061,785 22,513,315 26%
Disaster Response Facilities (Kezar Pavilion) 70,000,000 68,937,848 15,855,705 2,910,697 362,006 12,583,002 18%
9-1-1 Response Facilities 9,000,000 8,863,438 8,863,438 6,541,523 484,546 1,837,369 74%
Oversight, Accountability & Cost of Issuance (iii) 9,536,608 1,647,469 1,118,144 0 529,325 68%

TOTAL (i) 628,500,000 628,500,000 167,805,000 79,940,428 14,998,637 72,865,935 48%

Bond Components and Projects
Bond Authorized 

Amount
Adjusted 

Budget (ii) 
Appropriations Expenditures Encumbrances Balances

Expenditures/
Appropriations

(i) Financial data as of 1/2/2024
(ii) Current forecasted budget per bond component
(iii) Includes manual addition $329K to account for Underwriter Fee (paid prior to depositing bond proceeds)
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