

**TIDA BOARD MEETING  
TREASURE ISLAND AND YERBA  
BUENA ISLAND PARKS UPDATE**

December 13, 2023



# TI AND YBI PHASE 1 PARKS

## 1 THE ROCKS DOG PARK

- Open to the public

## 2 CLIPPER COVE BEACH ACCESS

- Open to the public

## 3 CAUSEWAY PARK

- Construction Complete
- Acceptance and Opening Planned Q1 2024

## 4 HILLTOP PARK AND SIGNAL POINT

- Construction Complete
- Acceptance and Opening Planned Q1 2024

## 5 WATERFRONT PLAZA

- Construction complete Q1 2024
- Acceptance and Opening Planned Q2 2024

## 6 CITYSIDE PARK - PHASE 1

- Construction start Nov 2023
- Construction complete Q1 2025
- Acceptance and Opening Planned Q2 2025

## 7 CULTURAL PARK

- Currently in city permitting and approvals process

## 8 CLIPPER COVE PARK

- Currently in city permitting and approvals process





# THE ROCKS DOG PARK - OPEN!






# CLIPPER COVE BEACH ACCESS - OPEN!





# CAUSEWAY PARK


- Construction Complete
- Acceptance and Opening Planned Q1 2024





# HILLTOP PARK AND SIGNAL POINT

- Construction Complete
- Acceptance and Opening Planned Q1 2024





# WATERFRONT PLAZA


- Construction Complete Q1 2024
- Acceptance and Opening Planned Q2 2024





# CITYSIDE PARK - PHASE 1

- Construction start November 2023
- Construction complete Q1 2025
- Acceptance and Opening Planned Q2 2025





# CLIPPER COVE PARK

- Currently in city permitting and approvals process





# CULTURAL PARK

- Currently in city permitting and approvals process

