



SAN FRANCISCO FOOD SECURITY TASK FORCE: SUBCOMMITTEE ON REIMAGINING FOOD COORDINATION

PROPOSED PROCESS AND TIMELINE

PRESENTED BY FACENTE CONSULTING

GETTING FROM HERE TO THERE

Jan 23:
Finalize
criteria



May 1:
Proposed model
to present to city
leaders

1. Background research (in progress)
2. Develop/finalize criteria (in progress)
3. Identify priorities
4. Develop 3-5 possible models for SF
5. Assess models based on priorities
6. Develop final proposed model



1. BACKGROUND

- **Who:** Jade, in collaboration with Facente Consulting
- **What:** Qualitative interviews with 8-10 cities
- **Contingencies:** Needed for developing models
- **Potential Cities/Orgs:** New York City Office of Food Policy, Los Angeles Office of Food Equity, Chicago Food Equity Council, Michigan Food Policy Council, Detroit Food Policy Council, Michigan Center for Regional Food Systems, Pittsburgh Food Policy Council, Milwaukee Food Council, Boston Office of Food Justice, Somerville Office of Food Access and Healthy Communities, Montgomery County Office of Food Systems Resilience, Indianapolis Division of Community, Nutrition, and Food Policy



2. DEVELOP/FINALIZE CRITERIA

- **Who:** Subcommittee, based on feedback received on draft; full Task Force to approve
- **What:** A comprehensive list of considerations that are potentially important in developing a model for SF
- **Contingencies:** Need criteria to create priorities survey (for clarity, we'll refer to this list as "criteria")





3. IDENTIFY PRIORITIES

- **Who:** Subcommittee, based on feedback received via a survey; full Task Force to approve
- **What:** A subset of the criteria deemed to be the most important priorities for an SF food organizing model
- **Contingencies:** Need analysis of survey results to develop priorities (for clarity, we'll refer to this subset of criteria as "priorities")





4. DEVELOP 3-5 POSSIBLE MODELS FOR SF

- **Who:** Subcommittee, with support from Facente Consulting
- **What:** These are “mock” models that speak to the priorities and are grounded in the background research
- **Contingencies:** Need background research and priorities to develop models





5. ASSESS MODELS BASED ON PRIORITIES

- **Who:** Subcommittee, with support from Facente Consulting; full Task Force, public
- **What:** Process TBD (scoring? discussion?)
- **Contingencies:** Need 3-5 models before we can assess them





6. DEVELOP FINAL PROPOSED MODEL

- **Who:** Subcommittee, with support from Facente Consulting; full Task Force
- **What:** The model that will be presented to City leaders
- **Contingencies:** Need all feedback from assessing the models



**THANK
YOU**

